COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2011

ESTI MATE SUMVARY 09:13:19
CONTI D C17184 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17184- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TI VE ALLOW 30 WORK DAYS
US 285 PONCHA PASS SOUTH RESURFACI NG PERCENT TIME:  126. 67 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO NH 2852- 017
US 285 PONCHA PASS SOUTH RESURFACI NG
NAMVE OF RQAD: 285B
PRQJECT OOUNTI ES: SAGUACHE
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 19/ 2011 DATE TI ME STARTED 05/18/2011
P.O BOX 566 DATE LET 03/ 03/ 2011 DATE WORK BEGAN 05/ 18/ 2011
DATE AWARDED 03/ 14/ 2011 DATE TI ME STOPPED 06/ 24/ 2011
DATE CONTRACT EXECUTED 03/ 30/ 2011 DATE ACCEPTED 06/ 24/ 2011
CANON CI TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 05/ 18/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 2,471, 410. 24 PARTI Ol PATI NG $ 2,321, 410. 25 $ 189, 838. 43
AWARD PRQIECT AMT: $ 2,067, 766. 61 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93.93% TOTAL EARNI NGS 2,321, 410.25 189, 838. 43
FUNDS AVAI LABLE: $ 149, 999. 99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,321, 410.25 189, 838. 43
TOTAL CLAI VB $ 0. 00 RETAI NAGE -31,016. 50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,290, 393. 75 189, 838. 43
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,290, 393.75 189, 838. 43
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 189, 838. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17184-BI D ESTI MATE RUN 07/ 19/ 2011
PRQIECT: NH 2852- 017 ESTI MATE NO 0003 09:13: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 178. 000 178. 000
EACH 0. 000 0. 00
10. 00000 178. 000 1, 780. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 708. 000 1, 708. 000
SY 0. 000 0.00
7.00000 1, 708. 000 11, 956. 00
0015 203-01140 Rol I'ing 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0020 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0025 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0030 208-00003 *Erosion Log (18 Inch) 0. 000 0. 000
LF 0. 000 0.00
8. 10000 0. 000 0.00
0035 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 87000 0. 000 0.00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0045 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 208- 00206 Erosi on Control Supervisor 27.000 9. 000
DAY 18. 000 720. 00
40. 00000 27.000 1, 080. 00
0055 210-04200 *Adj ust CGuardrail 775.000 775.000
LF 0. 000 0. 00

6. 30000 775.000 4,882. 50



CONTI D C17184 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17184-BI D ESTI MATE RUN 07/ 19/ 2011
PRQJECT: NH 2852- 017 ESTI MATE NO 0003 09:13: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
518. 00000 0. 000 0. 00
0065 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
504. 00000 0. 000 0. 00
0070 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
3.10000 0. 000 0. 00
0075 304-09014 Aggr egat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
9. 00000 0. 000 0. 00
0076 304- 09000 Aggregate Base Course (Special) 1, 637. 000 0. 000
cY 1, 637. 000 23,513.90
14. 36402 1, 637. 000 23,513.90
0080 403-00721  Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 403-34731 *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 25, 953. 880 25, 953. 880
TON 0. 000 0. 00
64. 70000 25, 953. 880 1, 679, 216. 04
0090 411-10255 Enul si fied Asphalt (Sl ow Setting) 9, 789. 000 9, 789. 000
GAL 0. 000 0. 00
2.70000 9, 789. 000 26, 430. 30
0095 612-00001  *Delineator (Type I) 201. 000 0. 000
EACH 201. 000 12, 462. 00
62. 00000 201. 000 12, 462. 00
0100 612-00003 *Del i neator (Type II1) 47. 000 0. 000
EACH 47. 000 3,196. 00
68. 00000 47. 000 3,196. 00
0105 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
132, 000. 00000 1. 000 132, 000. 00



CONTI D Cl7184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17184-BI D ESTI MATE RUN 07/ 19/ 2011
PRQIECT: NH 2852- 017 ESTI MATE NO 0003 09:13: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 627-00001 *Pavenent Marking Pai nt 879. 000 879. 000
GAL 0. 000 0. 00
20. 00000 879. 000 17, 580. 00
0115 627-00005 *Epoxy Pavenent MarKking 363. 000 363. 000
GAL 0. 000 0. 00
75. 00000 363. 000 27,225. 00
0120 630-00000  *Fl aggi ng 1, 252. 000 1, 252. 000
HOUR 0. 000 0. 00
21. 00000 1, 252. 000 26, 292. 00
0125 630-00001 *Pilot Car Qperation 175. 000 175. 000
HOUR 0. 000 0. 00
36. 00000 175. 000 6, 300. 00
0130 630- 00007 *Traffic Control Inspection 15. 000 16. 000
DAY -1. 000 -103. 00
103. 00000 15. 000 1, 545. 00
0135 630-00012 *Traffic Control Managenent 22.000 21.000
DAY 1. 000 540. 00
540. 00000 22.000 11, 880. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 8.100
EACH 1. 900 9.79
5. 15000 10. 000 51.50
0145 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 50. 400
EACH 4. 600 23.69
5. 15000 55. 000 283. 25
0150 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0155 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 124.00
620. 00000 2.000 1, 240. 00
0160 630-80360 *Dr um Channel i zi ng Devi ce 8. 000 7.200
EACH 0. 800 1.68

2.10000 8. 000 16. 80



CONTI D Cl7184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17184-BI D ESTI MATE RUN 07/ 19/ 2011
PRQJECT: NH 2852- 017 ESTI MATE NO 0003 09:13:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0170 630-80380 *Traffic Cone 147. 000 132. 300
EACH 14.700 29.40
2.00000 147. 000 294.00
0175 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
110. 00000 1. 000 110. 00
0180 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700- 70012 F/ A Asphalt Pavenent |ncentive (Snoothness) 110, 081. 660 0. 000
F A 110, 081. 660 110, 081. 66
1. 00000 110, 081. 660 110, 081. 66
0195 700-70016 F/ A Fuel Cost Adjustnent 12, 696. 780 12, 696. 780
F A 0. 000 0. 00
1. 00000 12, 696. 780 12,696.78
0200 700-70019 F/ A Asphalt Cenent Cost Adjustnent 140, 058. 200 140, 058. 200
F A 0. 000 0. 00
1. 00000 140, 058. 200 140, 058. 20
0205 700-70021 F/ A On-The-Job Trai nee 96. 000 0. 000
HOUR 96. 000 96. 00
1. 00000 96. 000 96. 00
0210 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0215 700-70025 F/A Quality Incentive Payment 39, 143. 310 0. 000
FA 39, 143. 310 39, 143. 31
1. 00000 39, 143. 310 39, 143. 31



CONTI D: C17184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17184-BI D ESTI MATE RUN 07/19/ 2011
PRQJECT: NH 2852-017 ESTI MATE NO. 0003 09: 13: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0225 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 2,441,410.24 $ 189, 838.43 % 2,291, 410. 24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0230 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0235 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0240 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 0.00$ 30, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,471,410.24 $

189, 838.43 % 2,321, 410. 24



